

## THE ZAMARR INSTITUTE '2011' ACTIVITY PLAN

Date	Projects	Venue	Duration	Purpose	Target population
Jan 31 <sup>st</sup>	Village Talks	Neighbouring village to be confirmed	1 day	Sensitisation/awareness	Rural dwellers
Feb 7 <sup>th</sup> – 11 <sup>th</sup>	Pre/Post-natal talks	Hospitals to be confirmed	5 days	Sensitisation/ awareness	Expectant & new mothers
Mar.21 <sup>st</sup> ,30 <sup>th</sup> & 31 <sup>st</sup>	Training	Zamarr Institute	3 days	Inclusive education training	Teachers/Carers
April 2 <sup>nd</sup> & 3 <sup>rd</sup>	Shoe-shine fundraiser	Transcorp Hilton, Nicon Luxury	2 days	Sensitisation/ awareness	General public
April 11 <sup>th</sup> - 13 <sup>th</sup>	Training	Zamarr Institute	3 days	Inclusive education training	Teachers and carers
May 13 <sup>th</sup> & 14 <sup>th</sup>	Places of worship Talks	Places of worship to be confirmed	2 days	Sensitisation/awareness	General public
June 28 <sup>th</sup> - 29 <sup>th</sup>	Training	Abuja, venue to be confirmed	3 days	Inclusive education training	Teachers and carers
July 13 <sup>th</sup>	Fundraising dinner	Abuja, venue to be confirmed	1 day	Anniversary/awareness/raise funds	General public
July - Aug	Summer camp	Zamarr Institute	2-3 weeks	Life skills	Children/adolescents
July 27 <sup>th</sup> - 30 <sup>th</sup>	Training	Zamarr Institute	4 days	Inclusive education training	Teachers and carers
Aug 11 <sup>th</sup>	Village talks	Neighbouring village to be confirmed	1 day	Sensitisation/awareness	Rural dwellers
Sept 21 <sup>st</sup> - 23 <sup>rd</sup>	Paediatric dept. talks	Government hospitals to be confirmed	3 days	Sensitisation/awareness	Parents
Oct 27 <sup>th</sup> - 29 <sup>th</sup>	Training	Abuja, venue to be confirmed	3 days	Inclusive education training	Teachers and carers
Nov 10 <sup>th</sup> - 12 <sup>th</sup>	Village talks	Neighbouring village to be confirmed	1 day	Sensitisation/awareness	Rural dwellers
Dec 7 <sup>th</sup>	End of year party	Zamarr Institute	1 day	Sensitisation	Families